

Report for Week Ending 26 December 1956  
from

RECORDS DISPOSITION BRANCH

25X1A9a

Project 6-70 - Cable Secretariat [REDACTED]

The proposed Records Control Schedule has been submitted to the Office for review. The letter of transmittal and survey report are being prepared and will be finalized after receipt of comments from the Cable Secretary on the schedule. Project is 65% complete.

25X1A9a

Project 6-40 - Office of Central Reference [REDACTED]

25X1A9a

Mr. [REDACTED] is being assisted by two JOT's in the processing and boxing of approximately 300,000 <sup>184</sup> cards for retirement to the Records Center.

Project 6-62 - Special Register [REDACTED]

25X1A9a

No change from previous report. Project is 80% complete.

General Information

Medical Office is being assisted in retirement of inactive records. Aquisition Branch, LY/OCR, has requested assistance in negotiating transfer of captured Japanese records to the Air Force.

[REDACTED]  
25X1A9a

~~CONFIDENTIAL~~